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RESPONDENT UNION PACIFIC'S
REQUEST FOR ADDITIONAL TIME
TO COMPLETE CROSSING
IMPROVEMENTS AT 15111 AVENUE
IN THE CITY OF PHOENIX

12

IN THE MATTER OF THE )
APPLICATION OF THE ARIZONA )
DEPARTMENT OF TRANSPORTATION TO )
UPGRADE AN EXISTING CROSSING OF THE)
UNION PACIFIC RAILROAD COMPANY AT )
ISTH AVENUE IN THE CITY OF PHOENIX, )
MARICOPA COUNTY, ARIZONA, AAR/DOT )
no. 741-459D. )

)
.)

13 Respondent Union Paci f i c  Ra i l road Company ("Union Paci f i c" ) ,  by and through i ts

14

15

attorneys undersigned, hereby requests additional time to complete the crossing improvements at

15"' Avenue in the City of Phoenix, Arizona, which were ordered by the Arizona Corporation
16

17

Commission on April 23, 2015, in Decision No. 75025. Union Pacific requests an additional six

(6) months to complete the 15"' Avenue crossing improvements. Union Pacific submits that there
18

19
is good cause for its extension request because the crossing improvement's construction schedule

20
has been slowed by various factors, including contractor's and other stakeholder's work schedules,

21 Union Pacific's materials procurement and project planning efforts, and the availability of Union

22 Pacific's crossing construction gangs. See Declara t ion of  Union Paci f i c  Manager of  Publ ic

23 Projects Alex Popovici, attached as Exhibit "A".

24 Before t i l ing  this  extens ion request,  Union Paci f ic informed Arizona Department of

25 Transportation's railroad liaison, Mr. Jason Pike, of Union Paciflc's need for additional time. Mr.

26
Pike is aware of Union Pacific's construction schedule and has not voiced any objections to the
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requested extension. Union Pacific also informed ACC staff and their counsel of Union Pacific's

need for additional time to complete the 15"' Avenue crossing improvements.

The Commission ordered Respondent to complete the upgrades by July 23, 2016, fifteen

(15) months from the date of the Order. Since Union Pacific cannot complete the project by July

23, 2016, additional time is requested.

Accordingly, Union Pacific therefore requests that the Commission extend the July 23,

2016 deadline in Decision No. 75025 six months to January 23, 2017.
u

RESPECTFULLY SUBMITTED this /4/ day of June, 2016.

BEAUGUREAU, HANCOCK,
STOLL & SCHWARTZ. P.C

12
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14

15

By:
Ant any J coo
W. Reed bell
302 East Coronado Road
Phoenix, Arizona 85004
Attorneys for Respondent Union
Pacific Railroad Company

16

17

18

ORIGINAL AND THIRTEEN COPIES
of the foregoing filed this _i Ll' day of
June, 2016, with:

19

20

21

Docket Control
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

22

23

COPY of the foregoing mailed this
. day of June, 2016, to:VI

24

25

26

The Honorable Scott M. He sla
Hearing Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington Street
Phoenix, Arizona 85007
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Alex Popovici, Manager
Industry & Public Projects
UNION PACIFIC RAILROAD COMPANY
631 South 7"' Street
Phoenix, Arizona 85034

4

5

6

7

Jason Pike
Railroad and Utility Coordinator
ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17"' Ave, Room 357
M/D 618E
Phoenix, Arizona 85007

8

9

10

James R. Redpath
Assistant Attorney General
OFFICE OF THE ATTORNEY GENERAL
1275 West Washington Street
Phoenix, ArizOna 85007

11

12

13

14

Janice Alward, Chief Counsel
Charles Hains, Esq.
Legal Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, Arizona 85007

15

16

17

18

Mr. Brian Lehman
Mr. Chris Watson
RAILROAD SAFETY SECTION
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, Arizona 85007

19

20

Daniel L. Brown
city of Phoenix
1034 East Madison Street
Phoenix, Arizona 85034

21

22

23

24

25

26
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COMMISSIONERS

DOUG LITTLE, Chairman
BOB STUMP
BON BURNS
TOM FORESE
ANDY TOBIN

DOCKET NO. RR-03639A-14-0385

DECISIONno. 75025

IN THE MATTER OF THE )
APPLICATION OF THE ARIZONA
DEPARTMENT OF TRANSPORTATION TO )
UPGRADE AN EXISTING CROSSING OF THE)
UNION PACIFIC RAILROAD COMPANY AT )
15TH AVENUE IN THE CITY OF PHOENIX, )
MARICOPA COUNTY, ARIZONA, AAR/DOT )
NO. 741-459D. )

)
)

DECLARATION OF ALEXANDER
POPOVICI IN SUPPORT OF UNION
PACIFIC RAILROAD COMPANY'S
REQUEST FOR ADDITIONAL TIME
TO COMPELTE CROSSING
IMPROVEMENTS AT 151" AVENUE

Alexander Popovici, being first duly swam upon his oath, states as follows

am over the age of eighteen, and I have personal knowledge of the facts statedI

herein.

I am employed by Union Pacific Railroad Company ("Union Pacific") as Manager

of Industry and Public Projects and I have responsibility for the State of Arizona

3. The Arizona Corporation Commission approved Arizona Department of

Transportation's ("ADOT's") application to upgrade the existing railroad crossing at 15'" Avenue

in the City of Phoenix, Maricopa County, Arizona. See, Arizona Corporation Commission

Decision No. 75025.
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26

The Arizona Corporation Commission ordered that all crossing improvements be

completed within 15 months of the Decision No. 75025 adoption date,or July 23, 2016
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1 The project has proceeded slower than originally anticipated due to contractor

2 schedules, project planning, and construction crews' availability.

3 6.

4

Since Union Pacific is unable to finish the c1°ossing's improvements before the July

23 deadline, additional time is needed to ensure that Union Pacific can safely complete the 15'"

5
Avenue crossing improvements .

6
7. Union Pacific has advised Applicant Arizona Department of Transportation's

7

("ADOT") railroad liaison, Mr. Jason Pike, of Union Pacific's need for additional time. Mr. Pike
8

9
has informed Union Pacific that ADOT has no obi section to Union Pacific's brief extension request.

10
8. Prior to filing this extension request, Union Pacific, through its attorneys, has also

advised Arizona Corporation Commission staff and attorneys of Union Pacific's request for a six

12 (6) month extension to complete the 15th Avenue crossing improvements.
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15 4

Q es '0 7 LQ
Alexander Po 1c1
Manager of Industry and Public Projects
Union Pacific Railroad Company
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